G R S App F IX 4]

1941 - 48

File No. 39-47

Previous References
~~ml~~ 88-45-(6,7) (~~ml~~)

Serial Nos 99, 100

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos
Two

Part B for Jaffna

SUBJECT

Revised estimate for Rs 52010 for the Construction of 360 plinths in the Sri Rampuram Labour colony Kankesanthurai

B/ Coverdale

L1727A Fo 8 36 - 48

Mr ~~Mudaliyar~~ comm^r

B/ Coverdale

~~Gr.~~ Supt RAB

~~Supt~~ Mr

Land

Sanction Mr ——→

~~Gr~~

2nd

1582-5

1099
14-4-48



From the Secretary Bangalore

A2- p.R 7/47-48- dated 1-4-48

Tdo for sanction and estimate for

Rs 5-2010- for the construction of 360 buildings

in Sowcarpet Kurnam Colony IV Division

Bangalore city.

1) The above estimate will be sent to the Chief Engineer for Roads and Buildings. for Scrutiny and remarks

tdo No 278 d 6-4-48 Forwarded with Compliments

5/4/48 Rec'd 2)

to the Chief Engineer for Roads & Buildings for favour of scrutiny & the above estimate & early return

B.o

Bvd Ok/ 6/4/48 for Secretary to Govt

Not Typed

tdo No 496 dt 10-5-48

Returned with compliments

3) the estimate amounting to Rs 52,010/- is checked and sanctioned It is in order

for Secretary
Rev-Deptt

M.V. Lakshmana Rao
Chief Engineer
Roads & Buildings

5825

M

4) A draft G.O sanctioning the Revised estimate amounting to Rs 5½,0/- for the construction of 360 flats at Sri Ramaswamy Labour Colony - Bangalore city as scrutinised by the Chief Engineer for Roads and Buildings, is submitted

13/5/48

5) May be approved

14/5/48

THE MINISTER FOR CITY MUNICIPALITIES AND MUZRAI
No. 2430
Dat 17-5-1948

Minister
C. Rs Sadasivaiya

6) May be approved

17/5/48

7) A glance at the figures shows each individual flat has cost Rs 1657 against the sanctioned amount of Rs 1575 i.e nearly 6% more. But it is explained that the tenders received and the rates now are higher & the Chief Engineer also has scrutinised the estimate and pass

5825

General and Revenue Secretariat	File No	of 194	[App F III–2

Serial No

THE TREASURY
No 2430
Date 17-5-1948

that it is in order, I therefore approve. PG Menon 22/5/48

24/5

for

9) The draft [illegible] will be issued

25/5/48

To

The [illegible] from Bangalore City
12578-89 of 3-6-48
Same to [illegible]

BANGALORE CITY MUNICIPALITY

ml 39-47-99

No A2 P R 7/47-48

Encl 6

MUNICIPAL OFFICES,
BANGALORE CITY

Dated 1st April 19

GENERAL & REVENUE SECTL
5825 mc
5 APR 1948
MUNICIPAL BRANCH

FROM

SAFI DARASHAH, Esq, B A,
MUNICIPAL COMMISSIONER,
BANGALORE CITY

To

Syed Abdul Aleem, Esq , B A ,
Secretary to the Government of Mysore,
Revenue Department, Bangalore

REVENUE SECRETARY
I 3/4
GOVERNMENT OF MYSORE

SIR,

Subject - Construction of plinths in Sri Ramapuram Labour Colony, IX Division, Bangalore City

=====

Adverting to Government Order No L 12892-7/Ml 88-45-7 dated 20-5-1946 sanctioning the scheme for the formation of a Labour Colony to the west of the existing Labour Colony in Sri Ramapur, Bangalore City, at a cost of Rs 80,000/-, I have the honour to state that tenders for the construction of plinths (which is the main item in the scheme vide item No 3 of the Government Order), were invited twice, but as the rates quoted were not favourable, it was proposed to get the work executed on piece work system at reasonable rates This proposal was approved by the Municipal Council at their meeting held on 28-11-1947 In accordance with this resolution, the work of construction of plinths undertaken is nearing completion According to the Revised Estimate received from the Engineering Department in this behalf 360 plinths have been constructed at an expenditure of Rs 52,010/- which exceeds the sanctioned amount of Rs 42,000/- by Rs 10,010/- The Municipal Council have at their meeting held on 23-2-1948 sanctioned the revised expenditure of Rs 52,010/- A copy of their resolution together with that of 28-11-1947 referred to above is enclosed herewith for reference along with the connected revised estimate and the design

2 Copies of the Municipal Engineer's letter No D E 46/47-48 dated 18-12-1947 and of the Report accompanying the revised estimate are also sent herewith for favour of reference

3 It may be stated in this connection that among the remaining five items of the scheme(including acquisition, laying of sewer and water connections, street lights etc,), acquisition of the land in question has been completed and a sum of Rs 16,203/- has been paid as compensation therefor Sanctioned estimates for the remaining items will be forwarded very early, and after these are executed, a further report will be made in the matter

4 In these circumstances, I request that sanction of Government may be kindly obtained to the resolutions of the Municipal Council under reference to enable payment of Contractors' bills pending in this connection The extra expenditure required over and above the provision of Rs 10,000/- made in the current year's budget towards the construction of platforms in the Labour Colony, Sriramapur will be met by Reappropriation of Budget grants under other items of the Municipal P W D works

I have the honour to be,
Sir,
Your most obedient servant,

Municipal Commissioner

hsr/-

Forwarded with compliments

Honorary President

Proceedings of the meeting of the Bangalore City Municipal Council dated 23-2-1948

========

19 Opinion of the Managing Committee dated 4-2-1948 approving the estimate for Rs 52,010/- for the construction of 360 plinths in Srirampur Labour Colony, IX Division, Bangalore City

Resolution - Approved

Sd/- K Shamaraja Iyengar,
Honorary President

"Copy"

Municipal Commissioner

hsr/-

Proceedings of the meeting of the Bangalore City Municipal Council dated 28-11-1947

=====

59 Opinion of the Managing Committee dated 14-11-1947 approving the Municipal Engineer's report to entrust the construction of platforms in Sreerampur Labour Colony, IX Division, to half a dozen Contractors as noted in his letter and at the rates proposed by him

Resolution - Approved

Sd/- A J Khaleel,
Honorary President

"Copy"

Municipal Commissioner

Copy of Municipal Engineer's report No D E 46/47-48 dated 18-12-1947

Sub - Construction of 360 plinths (Platforms) at Srirampuram Labour Colony in 9th Division, Bangalore City

---

With reference to your memo No A2 Pr 7/47-48 dated 12th December 1947 re the above subject, I have the honour to submit herewith an estimate amounting to Rs 52,010/- for the construction of 360 plinths at the above Labour Colony for favour of your information

The report accompanying the estimate explains in detail the necessity and the nature of provisions made therein

The cost of the work is debitable to the Lump Sum grant of Rs 4,88,500/- under "City Improvement Major Works" during the current year

This may be placed before the Managing Committee and the Council for their approval Approval of Government may thereon be obtained and communicated early

---

"Copy"

Municipal Commissioner

hsr/-

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 3/6/1 194 8

Signed by Sri G.S. Rao

Flag 'X'

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Through the Chief Engineer

Section ML

File No 39-47

Serial No 100

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

1) G.O. No L 12892-7/ML 88-45-7 dated 20-5-1946 sanctioning the Scheme for the formation of a Labour Colony to the west of the existing Labour Colony in Sri. Ramapura - Bangalore City - at a cost of Rs 80,000-

2) Letter No A 2 P R 7/47-48 dated 1-4-48 from the Municipal Town Bangalore City, stating that 360 huts have been constructed at an expenditure of Rs 52,010- which exceeds the sanctioned amount of Rs 42,000- by Rs 10,010, and forwarding her

Through the Chief Engineer Hydro-Electric Scheme executive work

Sanction a revised estimate amounting to Rs 52,010- for the said items of ~~extra~~ work

by W.O note No 496 dt 10-5-48 from the Chief Engineer for Roads and Buildings, returning the above estimate duly ~~scrutinised~~ for Rs 52,010-

order No 1278-80 dt 39-4)-100 31/5/1948

Sanction is accorded to the revised estimate amounting to Rs 52,010 (Rupees Fifty two thousand and ten only) for the above work, as ~~scrutinised~~ by the Chief Engineer for Roads & Buildings,

2) The extra expenditure in this behalf will be met by ~~Reappropriation of~~ ~~Budget~~ ~~the~~ grants in the current years P W D Budget of the Bangalore City Municipality

above Rs 10,000 provided for in the current year

List of Enclosures

Budget

Copied by

Examined by

17/5/48

for Revenue Secy

The Municipal Commr Bcity (through the president) with reference to Chief Engr B's ~~letter~~ ~~Memo~~ letter

A Copy sent to Govt

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

READ:-

Government Order No.L.12892-7/M1.88-45-7 dated 20th May 1946 sanctioning the scheme for the formation of a Labour Colony to the west of the existing Labour Colony in Sri Ramapur, Bangalore City, at a cost of Rs.80,000/-.

2. Letter No.A2.P.R 7/47-48 dated 1st April 1948 from the Municipal Commissioner, Bangalore City, stating that 360 plinths have been constructed through the piece work system of execution of work at an expenditure of Rs.52,010 which exceeds the sanctioned amount of Rs.42,000 by Rs.10,010 and forwarding for sanction a revised estimate amounting to Rs.52,010 for the said items of work.

3. Unofficial Note No.496 dated 10th May 1948 from the Chief Engineer for Roads and Buildings, returning the above estimate duly scrutinised for Rs.52,010/-.

ORDER NO L 17278-80/M1 39-47-100
Dated, Bangalore, the 3 6 1948

Sanction is accorded to the revised estimate amounting to Rs.52,010/- (Rupees Fifty two thousand and ten only) for the above work as scrutinised by the Chief Engineer for Roads and Buildings

2. The extra ~~cost~~ expenditure above Rs.10,000 provided for in the current year's budget in this behalf will be met by reappropriation of other grants in the current year's Public Works Department Budget of the Bangalore City Municipality.

for Secretary to Government,
Revenue Department.

To

The Municipal Commissioner, Bangalore City (Through the President)
" Chief Engineer for Roads and Buildings in Mysore. with records
" Comptroller to Government.